

Mesafir- B2C - Support #19635

design support

04/20/2022 07:00 pm - Shinto C T

Status:	Closed	Start date:	04/20/2022
Priority:	Normal	Due date:	04/20/2022
Assignee:	Shinto C T	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	2.00 hours
End_Date:	04/20/2022	Areas Affected:	nill
remarks:	nill	Files Changed:	/application/views/Flight/FlightResult/ModifySearchMultiplicity_new.php
DB Changes:	nill	Initial Planned Hours:	2
Keys & Permissions:	nill		
Description			

History

#1 - 04/20/2022 07:01 pm - Shinto C T

- Status changed from Assigned to For Review
- Assignee changed from Shinto C T to Harish V
- % Done changed from 0 to 100
- End_Date set to 04/20/2022
- remarks set to nill
- DB Changes set to nill
- Keys & Permissions set to nill
- Areas Affected set to nill
- Files Changed set to /application/views/Flight/FlightResult/ModifySearchMultiplicity_new.php
- /application/views/NewSearchPanels/FlightSearchPanel.php
- /application/views/NewSearchPanels/HotelSearchPanel.php
- /application/views/SearchPanels/FlightSearchPanel.php
- /application/views/SearchPanels/HotelSearchPanel.php
- /assets/css/home.css
- /assets/css/home_ar.css

b2c Api listing design issues fixed

#2 - 04/29/2022 11:40 am - Harish V

- Status changed from For Review to Closed
- Assignee changed from Harish V to Shinto C T

The multicity issue is been cross checked.